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People and Risk Management

14:00-14:50

Project Initiation & Delivery Planning

4H 15:00-15:50

Design Planning and Delivery

16:00-16:50

Implementation: Procurement and construction, Testing and Commissioning
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